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ESTIMATE RUN 08/07/2002

ESTIMATE SUMMARY 12:35:13

CONTID: C13921         ESTIMATE NO: 0003 PROG 1999

PCN: 13921-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Mesa Antero to Buena Vista PERCENT TIME:

PROJECT NO: NH 2853-004                   

MESA ANTERO TO BUENA VISTA

NAME OF ROAD: US 285 & US 24

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 07/21/2002 DATE TIME STARTED 05/03/2002

1800 N TAFT ROAD DATE LET 03/28/2002 DATE WORK BEGAN 05/03/2002

 DATE AWARDED 04/05/2002 DATE TIME STOPPED 10/11/2002

 DATE CONTRACT EXECUTED 05/03/2002 DATE ACCEPTED 10/11/2002

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 05/03/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,324,393.77 PARTICIPATING $ $ 334,748.30

AWARD PROJECT AMT: 2,335,303.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 567.24

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.00

WORK DAYS

WORK DAYS

82.04%

417,368.57

334,748.30

334,748.30

335,315.54

$

$

$

$

1,810,480.89

96,544.31

1,907,025.20

0.00

1,907,025.20

-2,181.83

0.00

1,904,843.37

0.00

AMOUNT DUE 1,904,843.37 335,315.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 335,315.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

52.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 13921-BID    ESTIMATE RUN 08/07/2002

PROJECT: NH 2853-004                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:35:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CURB DELETED BY LETTER DATED 8/19/2002 0.000

0.000

202-00201  
 

0.000

LF  

0.50000 0.000.000

0.00

0010 *REMOVAL OF GUARDRAIL TYPE 3 665.000

0.000

202-01130  
 

665.000

LF  

2.50000 1,662.50665.000

0.00

0015 REMOVAL OF GUARDRAIL TYPE 4 90.000

0.000

202-01140  
 

90.000

LF  

8.20000 738.0090.000

0.00

0020 *REMOVAL OF END ANCHORAGE 20.000

0.000

202-01300  
 

20.000

EACH

101.00000 2,020.0020.000

0.00

0025 ROLLING DELETED 8/19/2002 0.000

0.000

203-01140  
 

0.000

HOUR

90.00000 0.000.000

0.00

0030 BLADING 102.500

0.000

203-01500  
 

108.500

HOUR

80.00000 8,200.00102.500

0.00

0035 COMBINATION LOADER 4.000

0.000

203-01594  
 

15.000

HOUR

45.00000 180.004.000

0.00

0040 POTHOLING DELETED 8/19/2002 0.000

0.000

203-01597  
 

0.000

HOUR

150.00000 0.000.000

0.00

0045 RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

31.000

EACH

180.00000 0.000.000

0.00

0050 *RESET GUARDRAIL TYPE 3 226.000

0.000

210-01130  
 

226.000

LF  

8.00000 1,808.00226.000

0.00

0055 RESET GUARDRAIL TYPE 4 3,310.000

0.000

210-01140  
 

3,310.000

LF  

2.60000 8,606.003,310.000

0.00
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PCN: 13921-BID    ESTIMATE RUN 08/07/2002

PROJECT: NH 2853-004                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:35:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *ADJUST GUARDRAIL 5,962.000

0.000

210-04200  
 

5,962.000

LF  

2.50000 14,905.005,962.000

0.00

0065 *AGGREGATE BASE COURSE (CLASS 6) 949.210

0.000

304-06000  
 

949.210

TON 

10.40000 9,871.78949.210

0.00

0070 *AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09014  
 

5,251.470

TON 

11.00000 0.000.000

0.00

0075 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 508.080

0.000

403-00720  
 

600.060

TON 

55.00000 27,944.40508.080

0.00

0080 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 19,191.060

10,588.010

403-34721  
 

34,722.700

TON 

30.00000 893,372.1029,779.070

317,640.30

0085 *HOT BITUMINOUS PAVEMENT (GRADING S-FINES)(75)(PG 
58-28) 

22,222.670

0.000

403-35721  
 

22,222.670

TON 

25.00000 555,566.7522,222.670

0.00

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 18,180.200

0.000

411-10255  
 

20,541.200

GAL 

0.80000 14,544.1618,180.200

0.00

0095 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,438.000

0.000

606-00301  
 

2,438.000

LF  

11.50000 28,037.002,438.000

0.00

0100 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 138.000

0.000

606-00465  
 

138.000

LF  

37.00000 5,106.00138.000

0.00

0105 *END ANCHORAGE TYPE 3D 1.000

0.000

606-01340  
 

1.000

EACH

550.00000 550.001.000

0.00

0110 *END ANCHORAGE (FLARED) 23.000

0.000

606-02005  
 

23.000

EACH

1,300.00000 29,900.0023.000

0.00
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PCN: 13921-BID    ESTIMATE RUN 08/07/2002

PROJECT: NH 2853-004                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:35:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

81,970.00000 81,970.001.000

0.00

0120 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

687.100

GAL 

43.00000 0.000.000

0.00

0125 *FLAGGING 2,420.500

0.000

630-00000  
 

3,069.000

HOUR

19.00000 45,989.502,420.500

0.00

0130 *TRAFFIC CONTROL INSPECTION 17.000

0.000

630-00007  
 

47.000

DAY 

130.00000 2,210.0017.000

0.00

0135 *TRAFFIC CONTROL MANAGEMENT 31.000

0.000

630-00012  
 

50.000

DAY 

505.00000 15,655.0031.000

0.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000

13.600

630-80341  
 

34.000

EACH

70.00000 2,142.0030.600

952.00

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000

27.200

630-80342  
 

70.000

EACH

80.00000 4,896.0061.200

2,176.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000

4.800

630-80343  
 

12.000

EACH

90.00000 972.0010.800

432.00

0155 *PORTABLE MESSAGE SIGN PANEL 1.500

1.200

630-80355  
 

3.000

EACH

10,100.00000 27,270.002.700

12,120.00

0160 *DRUM CHANNELIZING DEVICE 3.000

2.400

630-80360  
 

6.000

EACH

70.00000 378.005.400

168.00

0165 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 1.000

0.800

630-80363  
 

2.000

EACH

75.00000 135.001.800

60.00
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PCN: 13921-BID    ESTIMATE RUN 08/07/2002

PROJECT: NH 2853-004                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:35:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONE 100.000

80.000

630-80380  
 

200.000

EACH

15.00000 2,700.00180.000

1,200.00

0175 *MOBILE PAVEMENT MARKING ZONE 0.500

0.000

630-80510  
 

1.000

L S 

23,230.00000 11,615.000.500

0.00

0180 *MOBILE PROFILOGRAPH OPERATION ZONE 0.000

0.000

630-80560  
 

1.000

L S 

1.00000 0.000.000

0.00

0185 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 0.000

0.000

700-70012  
 

13,196.110

F A 

1.00000 0.000.000

0.00

0195 F/A OJT PILOT 0.000

0.000

700-70022  
 

1,478.400

F A 

1.00000 0.000.000

0.00

0200 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A QUALITY INCENTIVE PAYMENT 38.640

0.000

700-70025  
 

25,356.260

F A 

1.00000 38.6438.640

0.00

0210 F/A ESB PROGRAM DELETED 8/19/2002 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A RELOCATE UTILITIES, DELETED 8/19/2002 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 ADDED ITEM (EACH)/ REPLACEMENT GR BLOCKS 94.000

0.000

900-00007  
 

94.000

EACH

8.49000 798.0694.000

0.00
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PCN: 13921-BID    ESTIMATE RUN 08/07/2002

PROJECT: NH 2853-004                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:35:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 REM GROUND SIGN MCR LINE # 3 REMOVE SIGN DUE TO CHANGE
IN STRIPING

0.000

0.000

202-00810  
 

1.000

EACH

80.00000 0.000.000

0.00

0255 RES GROUND SIGN MCR LINE # 4 RESET SL 45 MPH OUTSIDE 
OF THE CLEAR ZONE

0.000

0.000

210-00810  
 

1.000

EACH

175.00000 0.000.000

0.00

0260 REM TREE MCR LINE # 5 REMOVE 2 TREES IN CLEAR ZONE 0.000

0.000

202-00010  
 

2.000

EACH

480.00000 0.000.000

0.00

0265 REM PAVEMENT MARKING MCR LINE # 6 REMOVAL OF PAVEMENT 
MARKING

0.000

0.000

202-00250  
 

1,642.000

SF  

7.05000 0.000.000

0.00

0270 DELIN (TY II) MCR LINE # 7  DELINEATORS FOR WIDENING 0.000

0.000

612-00002  
 

65.000

EACH

22.00000 0.000.000

0.00

0275 PREFORM THERMOPLASTIC PVMT MKG MCR LINE # 8 REQUIRED 
FOR CURRENT AND FUTURE PROJECTS

0.000

0.000

627-00070  
 

1,729.000

SF  

11.75000 0.000.000

0.00

0280 MOBILIZATION MCR LINE # 9 MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

2,000.00000 0.000.000

0.00

0290 ADDED ITEM (DOLLAR)/ PHONE BILL 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

7566 ADDED ITEM (DOLLAR)/ ESCROW ACCOUNT FOR PAYROLL 
DISCREPANCY

0.000

0.000

900-00006  
 

115.000

DOL 

1.00000 0.000.000

0.00

CAT 1,799,780.89334,748.302,167,417.44CURRENT AMT0200 $ $ $

CAT NO0280 ROADWAY (NON FED AID) 

0220 FURNISH HOT BITUMINOUS PAVEMENT 4,950.990

0.000

403-09500  
 

7,501.350

TON 

19.50000 96,544.314,950.990

0.00

CAT 96,544.310.00146,276.33CURRENT AMT0280 $ $ $
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PCN: 13921-BID    ESTIMATE RUN 08/07/2002

PROJECT: NH 2853-004                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:35:13

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0225 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

4,500.00000 4,500.001.000

0.00

0230 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

3,800.00000 3,800.001.000

0.00

0235 FIELD LABORATORY (STATE FURNISHED) DELETED 8/19/2002 0.000

0.000

620-00015  
 

0.000

EACH

3,700.00000 0.000.000

0.00

0240 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00

CAT 10,700.000.0010,700.00CURRENT AMT0400 $ $ $

$ 1,907,025.20334,748.30$2,324,393.77$CURRENT AMTPROJECT TOTAL


